

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Prakasam District – PMGSY Phase VI – Package No.AP VI 0412 – “work
“Providing BT to the Road from MC Road @ 253/4 Km to Badipadu” – Revised
administrative sanction –Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 711

Dated:19 -05 -2010.
Read the following:-

- 1.G.O.Rt.No.173,P.R.&R.D(Progs.II) Dept., dt.28.4.2007.
- 2.Govt.Memo.No.9614/Progs.II(2)/08,P.R. & R.D.(Progs.II) Dept.,
dt.14.10.2008 (Issued with the concurrence of Finance (Expdr.P.R. &
R.D.) Dept. vide their U.O.No.22193/314/Expdr.PR&RD/08,dt.4.9.2008)
3. From the E-in-C, P.R., PMGSY, Hyderabad Ir.No. W27/DEE-
3/PMGSY Phase VI/1/RAS, dt. 22.10.09 & 10.11.2009.

<<>>

ORDER:-

In the reference 1st read above, administrative sanction was accorded for Rs. 215.52 lakhs in the Package No.AP-VI-1603 for the “Providing BT to the Road from MC Road @ 253/4 Km to Badipadu” in Prakasam District under PMGSY Phase VI.

2. In the reference 2nd read above, the Government have permitted for price escalation charges and excess tender premium for all Phase VI programme and also indicated therein the total amount required for all Phase VI works, with the concurrence of Finance (Expdr.P.R. & R.D.) Department vide their U.O.Note No.22193/314/Expdr.P.R. & R.D./08, dt.4.9.2008.

3. In the reference 3rd read above, the E-in-C, Panchayat Raj, PMGSY, Hyderabad requested for according Revised administrative sanction for Rs.222.77 lakhs as against the original administrative sanction of Rs.215.52 lakhs for the work “Providing BT to the Road from MC Road @ 253/4 Km to Badipadu” in Prakasam District under PMGSY Phase VI in Package No.AP VI 1603.

4. Government after careful consideration of the proposal hereby accord Revised administrative sanction for Rs.222.77 lakhs as against the original administrative sanction of Rs.215.52 lakhs for the work “Providing BT to the Road from MC Road @ 253/4 Km to Badipadu” in Prakasam District under PMGSY Phase VI in Package No.AP VI 1603. The additionally i.e. price escalation amount has to be met from the budget under AP Rural Development Fund as stated in the Memo. 2nd read above for this purpose. The amount chargeable is as follows:

Original Administrative Sanction	Rs.215.52 lakhs
----------------------------------	-----------------

Now RAS required as follows:

Amount chargeable from PMGSY Phase VII	Rs.215.52 lakhs
--	-----------------

Amount chargeable from State Govt. share Towards price escalation	Rs. 7.25 lakhs
--	----------------

Total RAS required (a+b)	Rs.222.77 lakhs =====
--------------------------	--------------------------

:2:

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

M.V.P.C.SASTRY
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, Prakasam District.

The District Treasury Officer, Prakasam District.

The Accountant General, AP., Hyderabad.

Copy to:

OSD to M(Panchayat Raj)/P.S. to Prl.Secy. to Govt.,

SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER